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TO : The Files DATE: 31 July 1958
FROM 25X1
'
SUBJECT:  Conference Report - Contract RD-76, Task Order F, Miniature Data
Recorder, CB-3
1. On 24 July 1958, a conference was held in Room 2612 Alcott
Hall for the purpose of dlscussing progress on the subject progect.
Those present were:
25X1!
: : 25X1 @
stated that , sub-contractor, 25X1'
had completed their work on the project and that all deliverable items
were received and appeared satisfactory.
: 1
2 claims that the 3-channel heads developed for the 25X1.

project have record playback response within 3 db from 250 cycles !
per second to 10 kc at a tape speed of 1-7/8 inches per second,

However, these heads are extremely difficult to fabricate resulting

in extremely high costs. Improved jigs and fixtures might effect a

reduction of the present unit cost of $800,00, The playback equipment

built byl = |contains a Wien-bridge oscillator-power amplifier which 25Xﬂ
is used to drive the single phase induction capstan motor, This renders

<::} the tape speed manually adjustable over: a' range from 1.1 inches per f
' second to 3,5 inches per second which is an important feature of the
equipment, 25X1 |

3. noted that effort during the past.month  25X1-

has been devoted to shielding and filtering the DC drive motor being

used in the recorder, Also wow and flutter control on the CB-3

engineering model remat outstanding problem. The amplifiers have - j
been completed. The electro-mechanical oscillator originally 25X1.
planned for use in the CB-3 has failed to meet the necessary accuracy.

All other available crystal and electro-mechanical oscillators have

proved too large or inaccurate, Present work includes design of a
self-excited electronic oscillator, Tests to date indicate that this

LC oscillator will provide a more favorable ratio of frequency stability

to package size than all others tested., Sufficient funds remain for

two months of R&D work, which, at this time appears adequate,
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